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Washington State

Department of Transportation

WSDOT/AGC/ACEC
DESIGN-BUILD TEAM MEETING
Meeting Minutes 

October 30, 2014 
1:00 pm to 4:00 pm 

WSDOT Corson Ave Office, Conf. Rm. 204 
6431 Corson Avenue South, Seattle, WA 

Conference Bridge Line 360-709-8060  
Passcode 1072727 

Co-Chairs Scotty Ireland and Paul Mayo 

AGENDA ITEMS: 

1. Sign-In Sheet / Open the meeting / Introductions Scotty / Paul/All 
A. Safety Briefing 

Scotty reviewed the evacuation plan for building.

B. Review and Update Sign-In Sheet / Sign-In

The sign-in sheet was passed around.  Steve Harding is out for jury duty.
There were no dial-in attendees.  Teresa was unable to get the conferencing equipment to work and used the
speaker on the regular phone.  There were no dial-in attendees.

Attendees: 

Type Member Organization Phone Email 

AGC Bednarczyk, Marek Graham Constr. 206-729-8844 marekb@grahamus.com 

WSDOT Boutwell, Jami WSDOT-NWR 405 425-456-8504 boutwej@wsdot.wa.gov 

AGC Christian, Janice PCL 425-456-8504 jchristian@pcl.com 

ACEC Crowe, Eric AECOM 425-208-9083 Eric.crowe@aecom.com  

WSDOT Eckard, Teresa WSDOT-HQ CN 360-705-7908 eckardt@wsdot.wa.gov 

WSDOT Hodgson, Lisa WSDOT-NWR 405 425-420-9984 hodgsol@wsdot.wa.gov 

WSDOT Ireland, Scotty WSDOT-HQ CN 360-705-7468 irelans@wsdot.wa.gov 

AGC Larson, Phil Atkinson 425-508-6718 Phil.larson@atkin.com  

AGC Mayo, Paul  Flatiron Corp 425-508-7713 pmayo@flatironcorp.com 

WSDOT McNabb, Gil WSDOT-NWR 405 425-456-8643 mcnabbg@wsdot.wa.gov 

WSDOT Mizuhata, Julie WSDOT-NWR 520 425-576-7059 MizuhaJ@wsdot.wa.gov

ACEC Eric Ostfeld Parsons 206-643-4269 Eric.ostfeld@parsons.com 

ACEC Patterson, Richard  Bucklund & Taylor 206-321-6655 rdpn@b-t.com 

AGC Vanderwood, Jerry AGC Chief Lobbyist 206.284.0061 jvanderwood@agcwa.com 

AGC Young, Frank Kiewit 206-295-8735 frank.young@kiewit.com 

2. Review Previous Meeting Minutes All
The September 18th DRAFT meeting minutes were distributed to the Team on 10/02/2014 (attached).  No comments 
were received by the requested 10/09/2014 date and the finalized meeting minutes were sent out on 10/10/2014.  2014 
compiled meeting minutes are located at: 

http://www.wsdot.wa.gov/Business/Construction/MeetingMinutes.htm 

The previous meeting minutes are posted at the website (see above link) and available to the committee as well 
as others.  The meeting minutes are set up like all of the other committee meeting minutes on this page.  There
is one PDF document per year with all of the meeting minutes for that year compiled into the one document.
This document has the most recent meeting minutes first with the rest in descending order.

mailto:marekb@grahamus.com
mailto:boutwej@wsdot.wa.gov
mailto:jchristian@pcl.com
mailto:Eric.crowe@aecom.com
mailto:eckardt@wsdot.wa.gov
mailto:hodgsol@wsdot.wa.gov
mailto:irelans@wsdot.wa.gov
mailto:Phil.larson@atkin.com
mailto:pmayo@flatironcorp.com
mailto:mcnabbg@wsdot.wa.gov
mailto:jvanderwood@agcwa.com
mailto:frank.young@kiewit.com
http://www.wsdot.wa.gov/Business/Construction/MeetingMinutes.htm
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Our meeting minutes include only 2014 compiled meeting minutes from 9/18/2014 and 6/19/2014.
Our link is at the bottom of the webpage, so you will need to scroll down to find it.
Marek Bednarczyk (Graham Const.) suggested that each meeting’s minutes be bookmarked since they are 
compiled together.
Action Items:

 Teresa will create a Table of Contents within the compiled document for the posted meeting minutes, 
bookmarking or linking to the beginning of each meeting minutes.

                                                          
3. Old Business 

A. Team Representation Scotty / Paul / Richard 
Eric Crowe (AECOM) and Eric Ostfeld (Parsons) submitted letters of interest to Richard Patterson for Scotty and
Paul to evaluate. 

Scotty described the review of the letters of interests by Eric Crowe and Eric Ostfeld and his discussion with 
Paul Mayo, leading them to decide to invite both Eric’s to join the committee.  Eric Crowe had direct WSDOT DB 
experience and Eric Ostfeld has broader DB experience including outside the state and country. Paul and 
Scotty felt they would both bring a valuable perspective to the committee.
Frank Young (Kiewit) asked if the ACEC disciplines were balanced and the overall makeup was discussed and 
confirmed that there was balanced representation.

Rick Chapman was replaced by Eric Ostfeld and Eric Crowe for Design-Build project management.

Scotty noted that Geoff Shook (Guy F. Atkinson, LLC) had notified Paul and Scotty that he will no longer be able 
to attend the meetings.  Phil Larson will be representing Atkinson from this point forward.

B. Disadvantaged Business Enterprise Revisions Scotty  
Draft of revised DBE language from WSDOT attached for discussion. 

In the previous meeting, Scotty had reviewed the highlights of the proposed changes.  The full text of the 
revised draft DBE specifications for Design-Bid-Build (DBB) was included with the draft agenda sent out for this 
meeting.
Scotty described the process to date with the proposed DBE specifications:
The State Construction Office proposed changes were submitted to the FHWA for review, but individuals in the 
DBE community requested the opportunity to have input.
The process went on hold until this review was completed; the FHWA has reviewed the proposed DBE changes 
and commented.  Once the review comments are resolved, WSDOT will review the final draft of the proposed 
DBE changes with individuals in the DBE community before submitting to FHWA for final approval.
Among the proposed changes that may be revised or dropped due to comments by FHWA are overhead 
reimbursement for exceeding DBE participation (Condition of Award (COA)) and additional credit for new DBE 
participation.
After the DBE revised specification for DBB is approved, it will serve as the basis for DB contract language, with 
modifications as appropriate.
Janice Christian asked if the requirements for DB plan and reporting for DBE will be the same.  Teresa Eckard 
responded that WSDOT cannot answer this question definitively because the changes are not final, and once 
they are, they will need to be incorporated into the DBE language in the DB contract documents. Based on her
understanding of the changes, she thinks the planning and reporting will look very much the same, but some of 
the content and calculating of the DBE percentage will change.
There was a general discussion that with the heightened awareness of meeting DBE goals it may be creating 
some challenges for terminating a DBE for cause.
The intent of the proposed changes was to help resolve some of the current issues relating to DBE participation 



   
 

WSDOT/AGC/ACEC  Page 3 of 7 
Design-Build Team Meeting Agenda October 30, 2014 

Washington State

Department of Transportation

and to improve a contractor’s ability to meet the goals.  The WSDOT State Construction Office will provide 
training on the changes when the revised DBE specification is finalized.
Action Item: 

 Copy the final DBE revised specification to the WSDOT/AGC/ACEC DB Committee after FHWA 
approval.

C. Small Design-Build Pilot Project Evaluation Scotty / Teresa / Paul 
Status on the Small Design-Build Pilot Project Evaluation.  What is the basis of the report?  Input and lessons 
learned from Contractors on these projects? 

Teresa briefed the committee on the survey as follows:
There had been informal information gathered from some of the Design-Builders who worked on the WSDOT 
small Design-Build pilot projects, but additional input would be helpful to complete the report.  WSDOT has 
created a survey that will be distributed to the Design-Builder committee members and Design-Builders who 
worked on the small WSDOT pilot projects. The intent of the survey is to solicit specific Design-Builder team 
input (Contractors and Designers) on the WSDOT small Design-Build pilot projects and other small DB projects.  
WSDOT is also asking committee members to forward the survey to other DB participants that they have 
worked with that would provide effective input to the survey based on their DB experience.
Teresa requested the survey results in approximately 2 weeks from the date of the request.  She expects to
send out the survey the end of next week. Teresa will compile the results and expect to include them in the 
December Agenda packet for discussion at the next meeting. They will also be posted to the WSDOT website 
(link below) with the December 11 meeting minutes when they are finalized.

 http://www.wsdot.wa.gov/Business/Construction/MeetingMinutes.htm

There was a general discussion on the survey.  Paul Mayo said that he thought the survey should be expanded, 
and include other ranges (less than $30 Million, $30- $100 Million, and over $100 Million), and ask the question 
on where the lower limit should be for cost effectiveness. Frank Young commented that sometimes cost is not 
the driving factor for using Design-Build on small projects.  Teresa Eckard explained that the small (less than 
$10 Million) Design-Build pilot projects were set up legislatively, and that the results of the survey were to assist 
WSDOT in evaluating the results and finalize the report.  There was discussion on one of the pilot projects that 
replaced pavement sections, on the innovative phasing that minimized schedule and impact to the public.  Phil 
Larson (Atkinson) asked if the committee could get a copy of the draft report.  Teresa explained that it would not 
be ready to share with the committee as a final draft until the survey information was received and incorporated, 
but that this was already on the action item list.  Before distributing the survey, Richard and Paul were asked to 
review the content of the questions from a Design-Builder’s perspective and provide comments.  After 
discussion, Teresa agreed to provide an electronic copy of a PDF of the survey to them Friday morning.  
Action Items:

 Paul and Richard were going to solicit additional comments from their groups and return comments on 
the survey by COB Wednesday, November 5th.  Teresa was going to send out the survey by the end of 
the week of Nov 3rd.  These items are to be added to the Action Item List.

D. WSDOT DB Contract Template Update Teresa 
Update on WSDOT Design-Build Contract Template development. 

Teresa briefed the committee as follows:
As discussed at the last meeting, Teresa is reviewing existing documents and manuals.  She has started to 
create draft templates based on the most recent DB advertisement documents.  The State Construction Office is
setting up an internal WSDOT work group to review the revisions and develop DB policy and guidance 
documents.  The first assignment will be the templates and will then focus on developing guidance

http://www.wsdot.wa.gov/Business/Construction/MeetingMinutes.htm
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manuals/procedures for DB project development and contract administration. The chapter 2 template reviews 
will start in approx. Jan, 2015; the review of sections by this committee will follow the review by the WSDOT DB 
work group.
There may be some documents, checklists, etc. relating to Chapter 1 that we may solicit the committee’s input 
on as well.
There was a general discussion on the timing of the reviews.  The work group is expected to start the review of 
chapter 2 sections in January through May, 2015.  After the sections are reviewed and updated, they will be
forwarded to the committee for review, spread over approximately 5 months (expected to be the end of January 
through June). 
Scotty also outlined the structure of the internal work group that would include WSDOT staff from the NW region 
experienced with Design-Build, subject matter experts, and regional representation with project delivery 
experience, but not necessarily DB experience.  This would allow input and exposure to DB for regions outside 
of the NW.  General discussion followed including comments on the difficulty for some individuals to pick up the 
differences in DB from DBB, limit of resources in DB, and that many firms were still trying to expand their 
experience in DB after many years effort.
Action Items:

 Paul asked all committee members to forward their top 10 sections to review by Friday, November 7th.
All items should be sent to Paul, Scotty and Teresa.

 Janice commented that a better way to review the documents were needed, like Adobe Share so 
Teresa will call Janice to discuss Adobe Share Review for this work as well as the internal WSDOT work 
group reviews.

 Richard also asked about section 2.13: Teresa was going to check to see if the changes were 
incorporated.  Teresa said that she had missed adding this to the Action Item List last month and would 
include it this month.  She has found most of the material that Derek worked on and will try to respond 
as soon as she can.

4. New Business 
A. No new items of business 

None:

 

5. Other Items for Future Agendas  All 

This is an opportunity for the Committee members to identify future topics to be discussed or reviewed. 

There was a general discussion on the purpose of the committee, and how this group can assist WSDOT in 
their development of their DB tools, procedures and training.  Previous requests for input were discussed as well 
as the new action items.  
Action Items:

 Paul proposed that each member submit at least one upcoming topic, due by close of business (COB)
Friday, November 7th (Add to Action Item List).

 There was also discussion of the goals for committed this year and next year.  These will be discussed 
further in the next meeting, assisted by the members’ proposed meeting topics.
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6. Review and Expand Action Items All

Subject Item Description Due Date Responsible Status Completion 
Date

Team 
Representation

Richard to get letters of interest 
from Eric Ostfeld and Eric Crowe 

Sept 26, 2014 ACEC - Richard Completed 9/26/14 

Discussed in meeting under item 3A. 
 
 
 
DBE Provide draft of revised DBE 

language 
Sept 30, 2014 WSDOT - Teresa Completed 9/23/14 

Discussed in meeting under item 3B. 
 
 
 
DB Small 
Projects

WSDOT will check on the basis of 
WSDOT data in report and confirm 

Oct 23, 2014 WSDOT – Scotty Completed, Some 
Contractors were 
interviewed  

9/23/14 

Discussed in meeting under item 3C. 
 
 
 
DB Small 
Projects

Provide copies of DB Small Project 
Pilot Program draft report if 
available 

TBD WSDOT –Teresa Report still in 
review 

 

Discussed in meeting under item 3C. 
 
 
 
DB Small 
Projects

Get input/LL from Contractors on 
small DB pilot projects 

Week of  
Nov 3, 2014 

AGC -Paul/ 
WSDOT-Scotty 

Survey will be 
sent out by email 

 

Discussed in meeting under item 3C. 
 
 
 
DB Program 
Development

Ask for and provide LL from AGC DB 
professionals 

Dec 11, 2014 AGC – Paul Expect to provide 
at Dec 11

th
 Mtg 

 

No discussion. 
 
 
 
DB Program 
Development

Request Tom Warren/others for 
sources of input on other agencies 
w/good DB processes and docs 

Dec 11, 2014 AGC – Paul 
 

Expect to provide 
at Dec 11

th
 Mtg 

 

No discussion 
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Subject Item Description Due Date Responsible Status Completion 
Date

DBB Electronic 
Bid Info

Electronic data and plans were 
requested at bid process.  Report 
back on status of the request. 

Oct 30, 2014 WSDOT- Ed Completed Oct 30
th

 Mtg 

Here is a brief summary of where Ed Barry is at with this topic: 
 

Ed has been working on what the possible design phase deliverables could be for bidders.   
Some of the possibilities are: 

Deliverable Explanation File Format 

DTM Surfaces Digital Terrain Models *.DTM or *.TXT 

Geometry Horizontal & vertical alignments, Cogo points *.ALG 

Survey  Data collector output files ASCII, LandXML 

LandXML Application-neutral web-ASCII  *.XML 

MicroStation Graphics InRoads contours, cross sections, profiles, features *.DGN 

He has also spoken with the Project Development Engineers in each Region and some PEs about the practical 
implantation of this.  Many had concerns about timing and how much effort it would take to get electronic data 
to a point where they are comfortable with having it available for bidders.    The data would only be provided 
“for information only” - not part of the contract.  It would be heavily qualified similar to what is in the machine 
guidance spec (1-05.9.OPT1.FR1) located at: 
http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/egsp1.pdf 
This allayed some of the concern but not all. 
He also found some good information from other states.  Oregon is a leader.    
See this link;  http://www.oregon.gov/odot/hwy/3drdm/pages/index.aspx) 
He will be presenting material about the topic at the Statewide PE conference the first week of November. 
 

DBB Electronic
Bid Info

Confirm electronic Information and 
data desired during the bid period 
from AGC members 

Dec 11, 2014 AGC – Paul Expect to provide 
at Dec 11

th
 Mtg 

 

No Discussion 
 
DB Contract 
Templates

Confirm status of Template 
Documents 

Oct 30, 2014 WSDOT –Teresa Completed Oct 30
th

 Mtg 

Discussed in meeting under item 3D 
 
DB Contract 
Templates

Solicit Committee 
recommendations on Chapter 2 
Changes 

TBD WSDOT - Teresa Review of 
Template is 
expected to begin 
in Jan, 2015 

 

Discussed in meeting under item 3D 
 

http://www.wsdot.wa.gov/publications/fulltext/projectdev/gspspdf/egsp1.pdf
http://www.oregon.gov/odot/hwy/3drdm/pages/index.aspx
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Subject Item Description Due Date Responsible Status Completion 
Date

Meeting 
Minutes

Add a Table of Contents at the 
beginning of the compiled meeting 
minutes, linked to each meeting. 

Dec 1, 2014 WSDOT - Teresa In Progress  

Sign-In Sheet Update and Correct with new 
members 

Dec 1, 2014 WSDOT - Teresa In Progress  

DBE Revisions Copy Final Draft/Version of DBE 
revised specification to committee 

TBD WSDOT - Teresa Resolution of 
FHWA comments 

 

Small DB 
Projects

AGC and ACEC input on survey for 
small DB projects 

Nov 10, 2014 AGC – Paul 
ACEC – Richard 

Completed Nov 10, 2014

Small DB 
Projects

Send survey to AGC and ACEC 
members on small DB Projects 

Nov 13, 2014 WSDOT - Teresa Completed Nov 13, 2014

Small DB 
Projects

Surveys returned from AGC and 
ACEC members on small DB 
Projects 

Nov 20, 2014 AGC and ACEC 
members 

In Progress  

DB Program 
Development

Members identify top 10 Chapter 2 
sections that they want to review  

Nov 7, 2014 AGC/ACEC  In Progress  

DB Program 
Development

Discuss Adobe Share Review for 
chapter 2 sections review with 
Janice Christian 

Nov 14, 2014 WSDOT - Teresa Completed Nov 13, 2014

DB Program 
Development

 Check to see that section 2.13 
changes were incorporated in 
current chapter 2 template 

Nov 14, 2014 WSDOT - Teresa In Progress  

DB Program 
Development

Members identify one upcoming 
topic, minimum, for committee  

Nov 7, 2014 WSDOT/AGC/ 
ACEC  

In Progress  

7. Future Meetings:            All
Location: We will be meeting at the Corson Ave Project Office, Conference Room 204. 
The address is: 

6431 Corson Avenue South 
Seattle, WA 98108 

We will be evaluating this location at the October 30th meeting, but the plan is currently to continue at this location. 
Future meeting dates: 

December 11, 2014 
January 22, 2015 
March 5, 2015 
April 16, 2015 
May 28, 2015 

Any planned changes to the programed meeting dates will occur at least one week prior to the meeting. 
Conference Call-In: 
Consistency in representation is important to the Team’s success.  If a member is not able to attend, a conference call 

line will be available for the meetings.  However, we encourage members to attend in person if possible to maintain an 
effective exchange in the meetings. 

General consensus was that the Corson office location works well.  The meeting room has been reserved for 
the meetings - currently scheduled through May 28, 2014.  There was a problem at the beginning of the meeting 
with the conferencing equipment.  Teresa will work with IT to figure out the problem before the next meeting.
Also, it was decided that Teleconferencing will only be provided if reserved in advance (at least 2 days before 
meeting) and it was strongly encouraged that attendance be in person.
New members, Eric Ostfeld and Eric Crowe, “volunteered” to bring donuts to the next meeting.
The meeting was adjourned.
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WSDOT/AGC/ACEC
DESIGN-BUILD TEAM MEETING

September 18, 2014 
1:00 pm to 4:00 pm 

WSDOT Lakewood Maintenance Office 
11211 41st Ave. SW, Tacoma, WA 

Conference Bridge Line 360-709-8060  
Passcode 1072727 

Co-Chairs Scotty Ireland and Paul Mayo 

Meeting Minutes: 

1. Open the meeting / Introductions Scotty/Paul 
Phones on vibrate or off 
Introduction around the table 
Attendee List (T indicates Telecom into meeting) 

 Name Company Phone E-mail 

X Paul Mayo Flat Iron 425-508-7713 pmayo@flatironcorp.com 

X Scotty Ireland WSDOT 360-705-7468 Irelans@wsdot.wa.gov 

X Janice Christian PCL 425-394-4215 jchristian@pcl.com 

X P. Philip Larson Atkinson 425-508-6718 phil.larson@atkn.com 

X David Renicker Atkinson 425-757-6460 David.renicker@atkn.com 

X Jim Bauman CH2MHill 503-816-5499 Jim.bauman@ch2m.com 

X Marek Bednarczyk Graham 206-929-8866 marekb@grahamus.com 

X Greg Pindras Max J. Kuney 206-794-4120 gregp@maxkuney.com 

X Richard Patterson Buckland & Tylor 206-321-6655 rdpn@b-t.com 

X Ed Barry WSDOT 360-705-7233 barryed@wsdot.wa.gov 

X Lisa Hodgson WSDOT 206-437-7242 hodgsol@wsdot.wa.gov 

X Jami Boutwell WSDOT 425-456-8504 boutwej@wsdot.wa.gov 

X Teresa Eckard WSDOT 360-705-7908 eckardt@wsdot.wa.gov 

T Matt Larson Kiewit  mattson.larson@kiewit.com 

T Erik Ostfeld Parsons 206-643-4269 eric.ostfeld@parsons.com 

T Eric Crowe AECOM 206403-4234 eric.crowe@aecom.com 

    Introduction of TFE – new state DB engineer 
 
2. Review Previous Meeting Minutes All 

The June 19, 2014 DRAFT meeting minutes were distributed to the Team on 7/9/14 (see Attachment 1 – June 2014 
Minutes FINAL.pdf).  No comments were received by the requested 7/17/19 date.   They’ll be adopted if there are no 
further comments at the meeting. 
Meeting minutes were approved w/no changes 
Future schedule for agenda and meeting minutes distribution to the Team: 

a. 1-2 weeks after meeting for draft meeting minutes 
b. 1 week for comments from attendees on meeting minutes 
c. 1 week to finalize-will e-mail and post final version of meeting minutes on WSDOT Design-Build 

website 
d. Agenda and attachments e-mailed to committee 1 week prior to meeting 
e. Status of Action items due 1 week prior to meeting 
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3. Old Business 
A. Team Representation Scotty / Paul 

With recent changes to ACEC personnel availability, there will be a brief discussion regarding representation on the 
WSDOT/AGC D-B Team.  In the past, the ACEC has provided subject matter representation on the Team for 
structures, geotech, general roadway (including MOT) and project design management.  Currently, commitments 
for structures and geotech representatives have been confirmed.  WSDOT and AGC are requesting ACEC’s 
confirmation for the other two positions.  Letters of Interest should be forwarded to Richard Patterson.  WSDOT D-B 
experience on complex projects is preferred, along with a history of collaboration with others. 
Scotty noted that WSDOT and AGC have asked for ACEC’s support in having major disciplines represented 
at the table – structures, geotech, general roadway/civil/MOT, and Design manager experience. With Rick 
Chapman (Parsons) stepping down, the Team needs to reevaluate how these disciplines are covered.  
Scotty and Paul have asked  
Richard noted that 3 candidates solicited interest to participate on the committee (Eric Ostfeld, Eric Crowe 
and Moh Sheikhizadeh who has dropped out).  Richard has asked for letters of interest from each candidate 
and will forward those to Scotty and Paul to review.  Richard plans to request guest discipline experts for 
meetings when these disciplines are needed, if agenda items are known in advance.  Scotty noted that if 
there is an additional long term need identified by the Team, then the committee can be expanded.   
Scotty asked Eric Ostfeld to provide the Team a briefing of his background.  Eric noted he started with his 
career working for WSDOT for 7 years, the last 3 being working on the Tacoma Narrows DB Project.  He 
then began his Parsons career working in a Construction Manager Role on a GC/CM project.  He then 
transitioned to working in a Design Manager in Calgary, Alberta, on a project which included more than 50 
bridges and highway improvements.  He worked a little less than a year as an owner DB Manager in Guam 
before going back to Calgary to work on an airport tunnel project.  Since then, he’s been working as a DB 
Pursuit Manager for complex MOT projects in Canada & Wash.  Currently with Parsons. 
(Richard e-mailed Eric Crowe- got him on line later in the meeting to give his background)   
Eric Crowe – Expressed interest in committee for several years.  He began his DB experience in 1998 as an 
owner’s representative on an ADOT project in Phoenix before moving to Washington to work on WSDOT 
projects in 2005.  He worked with Kiewit on the I-405 Kirkland Project.  He’s participated on 9 proposal 
teams with contractors on WSDOT projects, including I-405, SR519 and SR 530 DB projects.  He stated he’d 
look forward to working through issues in getting WSDOT’s documents to reflect a DB perspective.  
Currently with AECOM. 
Jim Bauman asked Scotty and Richard what are the skill sets that the committee was looking for.  Richard 
confirmed that he will continue to represent structures and Dan Campbell (GeoEngineers) will continue to 
represent geotechnical.  With Jim’s commitment to serving on the Team representing design management, 
the general roadway/civil/MOT representative needs to be filled.   
ACTION ITEMS –  

1. Richard to get letters of interest from Eric Ostfeld and Eric Crowe and forward to Scotty and Paul 
for additional consideration 

 
B. Disadvantaged Business Enterprise Revisions  Scotty  

Scotty (WSDOT) will provide a status update on forthcoming DBE specification revisions and coordination with 
FHWA. 
Scotty noted that at last meeting, he had briefed the Team on potential changes in DBE requirements 
coming from WSDOT for DBB and DB projects.  Since that time, the draft was completed and provided to 
FHWA for review.  Before that could occur, the DBE community contacted WSDOT with concerns that 
changes were not coordinated with them.  FHWA is holding off review until DBE community concerns are 
reconciled, and changes, if any, are incorporated in draft.  Craig McDaniel and Jeff Carpenter have met with 
the DBE community, and started reviewing the changes to the DBE contract language. 
A summary of the proposed changes include:  

a. WSDOT roles and responsibilities for administering the DBE Program will transition to the State 
Construction Office and OEO will provide oversight.  PE’s will be delegated the responsibility for 
ensuring compliance for meeting the DBE goals and reporting changes;  

b. DBE commitment will be a contract requirement, based on the contract award goal;   
c. DBE subcontracts will need to be available for onsite reviews and commercially useful function 

evaluations at the job sites;   
d. DBE “brokerage services” will no longer eligible for the DBE goal;  
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e. Force account work cannot be relied on for DBE participation due to the uncertainty of the Work, 
therefore only 50% of a force account item can be credited toward the project goal; 

f. Joint checks will no longer be credited;   
g. Project DBE bidder solicitation lists (currently required) from Contractors will be deleted with the 

same information being collected electronically through a yearly survey;   
h. DBE trucking firms with non-DBE lower tier subcontractor truck drivers will no longer be allowed 1 

for 1.  All lower truck tiers must be DBE; 
i. DBE condition of award commitments –for WSDOT initiated changes, WSDOT may ask for 

additional DBE participation (agreeing to pay a premium); for Contractor initiated changes, WSDOT 
will require substitutions and Contractors will be encouraged to substitute DBE’s if underruns are 
anticipated on DBE items; 

j. DBE substitutions must be in writing from Contractor with DBE concurrence; 
k. For DBE termination, the Contractor will be required to submit a plan within 10 days on how the 

Contractor will meet the contract goal- suspension of work is an option to preserve DBE work 
opportunities; 

l. Credit for using “first time WSDOT DBE contractors” will be doubled (for first time working on a 
WSDOT job);  

m. Prime Contractors exceeding the DBE goal will be eligible for DBE a 5% overhead administrative 
reimbursement for the value exceeding the goal.  Initially, the total value was limited to $50K, but 
this limitation may be removed; 

n. Sanctions for failing to meet all or part of goal may include Liquidated Damages (equal to the 
amount of the unmet goal) and suspension of Contractor prequalification for up to 3 years; 

Scotty noted that a briefing of these changes will also be discussed at upcoming WSDOT/AGC roadway, 
admin and structures meetings.  
Lisa Hodgson asked if the DBE requirements still only for Fed funded jobs.  Scotty indicated yes. 
Scotty noted that as WSDOT works towards formalizing these DBE changes for DBB contracts, WSDOT will 
be incorporating them into the DB documents as well. 
Paul asked what the anticipated timing for finalizing the DBE requirements is.  Scotty stated that he is 
unsure at this time because it’s contingent upon WSDOT coordinating with the DBE community, but hopes 
to provide a draft of the document for the next meeting.  If it comes earlier, it will be provided prior to the 
meeting. 
ACTION ITEMS –  

1. WSDOT to provide draft of revised DBE language prior to the next meeting 
 

C. WSDOT & WSF GC/CM Status Update Scotty 
A status update will be provided on the joint development of GC/CM policy by WSDOT and WSF for the upcoming 
Coleman Ferry Dock replacement. 
Scotty gave a brief summary regarding WSF’s proposed GC/CM Coleman Dock project.  The proposed 
delivery method was endorsed by WSDOT’s executive committee allowing WSF to pursue GC/CM delivery 
through the Capital Project Advisory Review Board (CPARB) process.  However, the project does not have 
full funding.  WSF is drafting a RFP for GCCM, developing a short list and developing the best value for 
services.  WSF’s plan is to pursue approval this fall through the CPARB and release the RFP next spring. 
Full funding will need to be in place before selecting the GCCM.  Preliminary legislation was drafted to 
provide WSDOT the flexibility to use GCCM, but other potential legislative pursuits were determined to 
have a higher priority.  These included ATCs for DBB and Small DB project legislation.  GCCM legislation is 
lowest priority based on meeting with AGC in July.  We still have the ability to get approval on a case by 
case basis. 
ACTION ITEMS – No action at this time 
 

D. Small Design-Build Pilot Project Evaluation Scotty 
The evaluation report is still under development.  A brief update on the report will be provided and a copy will be 
provided as soon as it is available. 
Scotty noted that multiple reviews have delayed the finalization of the report on the small DB pilot projects.  
In summary, topics of discussion and lessons learned on small projects include: 
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a. Speed of delivery; 
b. Opportunity for innovation; 
c. Opportunity for delivery efficiency; 
d. Staff resources; 
e. Risk management; 
f. Early price certainty; 

Other topics discussed at the meeting included challenges with current QA requirements (which lead to 
project inefficiencies without the scale and magnitude of large projects – resulting in increased materials 
testing) and limited innovation if it is a prescriptive project.   
Paul asked if the DB Contractors were consulted or solicited for data in developing the report.  Scotty 
stated that he believed the basis of the report was only WSDOT data and will check noting that there may 
be an opportunity to get input from the Contractors on these projects. 
ACTION ITEMS –   

1. WSDOT will have a copy of the draft report on the DBE Small Project Pilot Program for next 
meeting if available; 

2. Scotty will check on the basis of WSDOT data in report and confirm; 
3. Paul and Scotty – Get lessons learned info from Contractors on small DB pilot projects;  

 
E. Geotechnical Special Inspection Requirements Update Scotty  

Based on the Team’s collective comments, WSDOT made significant revisions to Chapter 2, sections 2.6 and 2.28 
associated with Geotechnical Special Inspection.  These were incorporated into the SR 167 RFP and can be 
referenced in technical requirements at the following link: 
 

http://www.wsdot.wa.gov/biz/contaa/DESIGNBUILDCONTRACTS/8th%20St%20E%20Vic%20to%20S%20
277th/Default.htm   

 
WSDOT will be incorporating these GSI requirements in future DB projects.  If there are any additional comments, 
please bring these forward to the meeting.  
Scotty noted that at last meeting, Jim Cuthbertson brought forward a draft of requirements and requested 
industry comments through Paul.  Review comments were received and considered.  The majority of the 
review comments were focused on the Geotechnical Special Inspector requirements.  As a result, revisions 
were made allowing geotechnical special inspection to be performed by QA staff, similar to typical QA 
inspection on DBB projects where special inspector is not required.  These inspections will need to be 
performed under the oversight of a Geotechnical Special Inspector to validate conditions are in alignment 
with the geotech report. Reduces the number of geotechnical inspectors on the jobs.  The results were 
incorporated into the SR 167th project in the original RFP.  Scotty thanked the Team for their contributions 
to a developing a better document. 
ACTION ITEMS – No action at this time. 
 

F. Results Washington Reforms Scotty / Teresa Eckard / Ed Barry 
Scotty and Teresa will provide a briefing on actions WSDOT is taking in alignment with Reform VII, including further 
developing WSDOT policy and processes for design-build projects. 
Teresa Eckard had been introduced to the Team as WSDOT’s State Design-Build Engineer serving in the 
State Construction Office.  Teresa noted that she is in her 4th week with WSDOT.  The plan is to inventory 
the work that has been done to date, update standard documents, and create the documents in a way that 
mirrors the existing general standards/special conditions sections.  This will provide familiarity to both 
WSDOT staff and consultants/contractors familiar with WSDOT contracts.  Initial focus will be on the ITP, 
chapter 1 and chapter 2 contract documents, transitioning to developing DB manual(s) and training for 
WSDOT staff administering DB projects.   
Scotty noted WSDOT’s general intent is to develop a DB delivery support program with the guidance and 
resources that WSDOT staff needs to be successful in developing and administering DB projects.   
Paul noted that AGC and ACEC industry professionals (like Eric Crow) have developed their own lessons 
learned that may benefit WSDOT and offered to contact representatives for their feedback.  Scotty agreed 
that this may be beneficial.   

http://www.wsdot.wa.gov/biz/contaa/DESIGNBUILDCONTRACTS/8th%20St%20E%20Vic%20to%20S%20277th/Default.htm
http://www.wsdot.wa.gov/biz/contaa/DESIGNBUILDCONTRACTS/8th%20St%20E%20Vic%20to%20S%20277th/Default.htm
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Scotty noted that WSDOT’s intentions are to further develop WSDOT’s DB support when that delivery 
method is determined to be appropriate. 
ACTION ITEMS –  

1. Paul will ask for and provide lessons learned from AGC DB professionals. 
 

G. Ed will provide a briefing the Team and soliciting feedback regarding WSDOT’s efforts in developing Project Delivery 
Method Selection Policy and Process.  For reference, WSDOT has established some initial guidance (see 
Attachment 2 – DRAFT Project Delivery Method Worksheets.pdf) as a relatively straight forward tool for 
evaluating projects.  Several other agencies, such as Sound Transit, UDOT and Colorado DOT have established 
and more detailed processes in place for delivery method selection (that include CMGC or GCCM as WSDOT refers 
to it).  Colorado’s process can be referenced at the following link: 
 

http://www.coloradodot.info/business/designsupport/innovative-contracting-and-design-build/pdsm 
 

WSDOT is seeking the Team’s input, comments and recommendations as it develops its policy for future 
implementation statewide. 
Ed Barry noted that WSDOT had some older guidance on selecting projects for DB.  This guidance is 
limited and not used consistently throughout WSDOT.  A lot of good projects have gone DB and others 
may not have been a good project for DB.  WSDOT intends to update its project selection guidance with 
respect to DBB, DB and GCCM delivery methods.   Using some CALTRAN processes, workshops, team 
meetings, the current draft was created, but not finalized. 
Ed is seeking feedback on the draft, and the approach, will probably include GCCM with the DBB and DB 
deliveries.  Mark Gaines secured Sharp 2 funding for resources to develop the project selection process.  
By spring, WSDOT hopes to have something ready and solicited feedback from the Team.  Paul noted that 
the Caltrans may not be a good example to use followed by a general discussion and consensus that 
Caltrans was not a good source for this selection process as their labor issues skewed their processes.  
Paul also noted other sources for consideration could be subject matter experts who have a good 
understanding of what agencies may have good tools for reference.  Paul will check with AGC for other 
recommended national sources, such as DBIA.   
General discussions confirmed the intent is that WSDOT develop a consistent method for selecting the 
best project delivery system.  With fewer projects right now, this is a good time to develop these tools.  It 
was noted that WSDOT will need to establish the recommendations for when the project delivery method 
should be selected, emphasizing the programing stage and possibly using a two-step process.  We want 
consistency within WSDOT – all regions.   
Regarding DB delivery, Jim noted that WSDOT has done well in the past and is viewed within industry as to 
having a strong DB program.  Richard noted the City of Tacoma has a couple of design build projects, may 
have some tools.  Paul noted national partnering guys and DBIA would be a good source for 
recommendation on Agencies to use as sources for documents. 
Regarding GCCM, Janice noted a strong owner is critical for success.  Richard noted that Sound Transit 
may be a good source for GCCM. 
ACTION ITEMS –   

1. Paul will reach out to Tom Moore/AGC/DBIA for sources of input on other agencies with good 
processes. 

 
4. New Business 

A. WSDOT / AGC Lead Team Update Scotty / Paul 
Paul and Scotty will provide a brief update from the July 11, 2014 Lead Team Meeting. 
Paul provided a general briefing of the following topics discussed at the meeting including: 

a. WSDOT DBE Changes – a general update on DBE reform was provided including a summary of 
proposed changes (see item 3B above for more detail);  

b. Current Funding Outlook – Jeff Carpenter noted WSDOT is in a ~$80M deficit situation and will 
need to develop a balanced budget for the next three biennium.  He also noted that a significant 
challenge is that it’s estimated that WSDOT will need to spend $300 Million a year on the fish 
passage program to meet its court ordered directive.  This program continues to be underfunded 

http://www.coloradodot.info/business/designsupport/innovative-contracting-and-design-build/pdsm


   
 

Page 6 of 8 
 

Washington State

Department of Transportation

by the Legislature.  In general, without a transportation funding package, WSDOT is going into 
preservation mode;  

c. AGC Team Report Briefings - the roadway, admin, structures and design build co-chairs presented 
general summaries of topics covered over the preceding year.   

d. Internal WSDOT personnel changes of significance noted were: Tom Baker is WSDOT’s Bridge 
Engineer; OMDBE responsibility has moved under Jeff Carpenter; Jeff is now responsible for HQ 
Materials and Construction operations; Assistant State Construction Engineers now support 
administration of bridge and roadway construction (as opposed to being discipline specific); a new 
State Design-Build Engineer position had been created to focus on WSDOT’s DB Program support; 

e. Potential New Teams / Sub-Teams / Efforts – it was determined that there is not an immediate need 
to add any additional WSDOT/AGC subcommittees at this time.  Existing committees may be added 
if the need is confirmed; 

f. Potential AGC Sponsoring / Assisting with WSDOT Proposed Legislation – Noting WSDOT was 
evaluating potential legislation regarding Design-Build (eliminating the $10M restriction), GCCM 
project delivery approval, and the application of ATC’s to Design-Bid-Build projects, the AGC 
representatives noted that reduction of the DB restriction was the most supported, followed by 
ATC’s and GCCM was the least priority. 

Scotty noted that during the meeting, there was also discussion and interest from the WSDOT/AGC 
Structures group for WSDOT to provide electronic data (base files and DTM’s) during the bid period for use 
during bid development.  If requested, this info is sometimes provided after award.  WSDOT’s Project 
Development staff is evaluating what it would take to make this information available at advertisement 
(similar to DB projects) without slowing down the delivery schedule.  Ed noted there would need to be 
standards established for this information which is typically used for estimating purposes.  Ed will be 
discussing this further and get more input from the regions.  Paul asked if he should confirm with AGC 
members what information and data is desired.  Scotty and Ed confirmed this would be helpful.   
ACTION ITEMS – (Regarding Electronic data and plans requested during bid process)  

1. Ed Barry will follow up and report back on status of the request.   
2. Paul will confirm what information and data is desired from the users. 

 
B. WSDOT DB Contract Template Update Scotty / Teresa 

The last significant efforts to standardize design-build Chapter 1 General Requirements and Chapter 2 Technical 
Requirements were back in early 2012.  Since that time, there have been significant revisions to WSDOT’s 
Standard Specifications and other revisions to previous “template” documents.  As WSDOT begins to “catch back 
up”, it is seeking input from the design-build community on which sections should be prioritized ahead of others.   
Teresa noted that WSDOT will be focusing on the baseline template documents and making sure that the 
documents posted on the website are current.  WSDOT will be asking for the Team’s confirmation on what 
sections in chapter 2 were reviewed through previous efforts.  She will be comparing these sections with 
the most current projects.  WSDOT will also be asking the Team’s input on prioritization of other sections 
that need to be updated.  Scotty noted that WSDOT may elect to set up a “survey monkey” to evaluate 
recommendation.  Teresa noted that the survey may provide an option to add in sections that you may 
want to review not on the list. 
Other general items of discussion included: evaluating DB lessons learned over the past several years; 
how WSDOT intends to maintain template documents similar to WSDOT’s maintenance of Standard 
Specifications and other contract documents, including concurrent updates with the Amendments to the 
Standard Specifications (as appropriate); possible resources for the Team to perform future document 
reviews (i.e. Adobe Share Review); WSDOT’s need to develop a more efficient DB document management 
process; 
Teresa noted that she will be spending significant time on confirming the most recent templates and 
comparing to previous published documents.  If Team members have records on template reviews after 
January 2012, they were encouraged to send them to her. 
ACTION ITEMS –  

1. Teresa Eckard will be confirming the status of template documents;  
2. WSDOT will be soliciting the Teams recommendations for Chapter 2 section revisions. 

 
C. Update on WSDOT Budget  Scotty  
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For the Team’s information, WSDOT has made a Biennial Budget Request for 2015-2017 through the Office of 
Financial Management.  It can be found at the following link: 
 
http://www.wsdot.wa.gov/Finance/BiennialBudgetRequest2015-17.htm.  
 
General discussions regarding WSDOT’s proposed budget took place.  Scotty noted that based on the 
website link; there is a $72M deficient.  Highlights of the budget request include: commitment to investing 
in the required fish passage restoration; targeted reductions; delays for some unfunded ferry projects; 
strategic reductions in roadway preservation; and constrained public transportation grant investments.  
Scotty noted that considering the fish passage program is underfunded and would need close to $300M / 
biennium to meet WSDOT’s obligations to correct the deficiencies by 2030, expedited delivery may be 
required.  This emphasizes a heightened awareness for establishing project delivery selection process that 
could be used for evaluating delivery method for fish passage projects.  DB delivery may be an appropriate 
delivery method for bundled FP projects to address expedited delivery, tight windows, work flows, phasing 
and other challenges.  Ed and Jim noted that there are other challenges with the FP program and projects 
will also need to be addressed.  Scotty noted that Rick Smith is WSDOT’s FP Program Manager responsible 
for delivery.  Any questions regarding the program should be directed to Rick.   
 

5. Other Items for Future Agendas  All 

An opportunity for the Team to identify future topics to be discussed or reviewed. 
 
1. P3 (Private Public Partnerships) - Is WSDOT interested in P3’s?   

Ed noted that there is no pursuit towards P3 projects recently. 
Paul noted there is some existing P3 legislature that isn’t good, and there is no traction to make needed 
changes to make P3’s possible. General discussions indicated that there is no industry incentive to put P3 
packages together at this time.  With current funding issues, someone may need to look in that direction 
for possibilities.  It was noted that Canada and Texas have used P3’s extensively and may be good 
resources. 
ACTION ITEMS – No action at this time 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.wsdot.wa.gov/Finance/BiennialBudgetRequest2015-17.htm


   
 

Page 8 of 8 
 

Washington State

Department of Transportation

6. Action Items All 

Subject Item Description Due Date Responsible Status Completion 
Date 

Team 
Representation 

Richard to get letters of interest from Eric 
Ostfeld and Eric Crowe 

TBD ACEC - Richard   

DBE Provide draft of revised DBE language Spring, 2015 WSDOT - Teresa   

DB Small 
Projects 

Provide copies of DB Small Project Pilot 
Program draft report if available 

Oct. 30, 2014 WSDOT –Teresa   

DB Small 
Projects 

WSDOT will check on the basis of WSDOT 
data in report and confirm 

Oct 23, 2014 WSDOT – Scotty   

DB Small 
Projects 

Get input/LL from Contractors on small 
DB pilot projects 

Oct 30, 2014 AGC -Paul/ 
WSDOT-Scotty 

  

DB Program 
Development 

Ask for and provide LL from AGC DB 
professionals 

Oct 30, 2014 AGC – Paul   

DB Program 
Development 

Request Tom Moore/AGC/DBIA/other for 
sources of input on other agencies with 
good DB processes and documents 

Oct 23, 2014 AGC – Paul   

DBB Bid 
Process 

Electronic data and plans requested 
during bid process.  Follow up and report 
back on status of the request. 

Oct 30, 2014 WSDOT- Ed   

DBB Bid 
Process 

Confirm Information and data desired 
from Bidders 

Oct 30, 2014 AGC – Paul   

DB Contract 
Templates 

Confirm status of Template Documents Oct 30, 2014 WSDOT –Teresa   

DB Contract 
Templates 

Solicit Committee recommendations on 
Chapter 2 Changes 

TBD WSDOT - Teresa   

 

7. Future Meetings: 

Location - With parking no longer available at the Tacoma AGC Office Tuesday – Friday, the meeting location is being 
moved to the WSDOT Tacoma Maintenance Office.  The address is: 

11211 41st Avenue S.W. 
Tacoma, WA 98499-4694 

Location options for future meetings will be discussed. - skipped  

Dates - Past meetings have been scheduled as a reoccurring monthly meeting the third Thursday of the month.  For a 
number of reasons, past meetings have been either delayed or cancelled.  Noting this and acknowledging the value of 
everyone’s time, the Co-chairs have decided to revise the reoccurrence schedule to every six weeks.  Target future 
meeting dates through next summer are: 
 

October 30, 2014 
December 11, 2014 
January 22, 2015 
March 5, 2015 
April 16, 2015 
May 28, 2015 
 

Actual meeting dates will be confirmed a minimum of one week in advance.   

Conference Call – Consistency in representation is important to the Team’s success.  If a member is not able to attend, 
a conference call line will be available for subsequent meetings.   



   
 

WSDOT/AGC/ACEC
DESIGN-BUILD TEAM MEETING

June 19, 2014 
1:00 pm to 4:00 pm 

AGC Tacoma Office, Fife, WA 

Co-Chairs Scotty Ireland and Max Kuney 

AGENDA ITEMS:

1. Open the meeting Scotty
Scotty Ireland opened the meeting and requested all attendees provide a general introduction noting their name, 
company they represent, and affiliation (see sign in sheet). Co-chair Max Kuney was unable to attend due to 
schedule conflicts. Bob Adams (Atkinson Construction Inc.) was present on Max’s behalf.

2. Old Business
A. Disadvantaged Business Enterprise Revisions Scotty /  Denys Tak

Denys Tak (WSDOT) will provide a status update on recent revisions to DBE reporting that are being implemented 
statewide and highlight proposed revisions currently under review.  Based on the recent revisions, Scotty will brief 
the Team on how WSDOT is looking at applying these revisions to future DB contracts.
Scotty reported that WSDOT is revising DBE specifications for DBB projects.  This is typically the foundation for DB 
specifications.  WSDOT's DB DBE specifications will be reassessed after the DRAFT DBB specifications are 
reviewed through FHWA.  Denys Tak provided a summary update on WSDOT’s HQ’s re-organization that includes 
WSDOT’s OEO transitioning into the HQ Construction Office organization. He discussed recent changes to 
WSDOT’s DBE program and reporting (monthly web based reporting) to address issues with accuracy and 
timeliness of previous quarterly reporting.  WSDOT is working through some of the “bugs” in phase 1.  Reporting 
and status is available on-line.  A DBE dashboard is the goal with respect to monitor DBE program status and 
projections through the system.  
Denys reported that WSDOT is in the process of finalizing DRAFT DBE specification changes for OEO and FHWA 
review.  Some proposed changes include:

• The difference between contract DBE goal and DBE commitment will be further defined with the DBE 
commitment becoming a contractual requirement.  

• To encourage additional DBE participation, a 5% overhead reimbursement for DBE participation 
exceeding the project goal, with a cap of $50K.

• Sanctions may be imposed to Contractors for not meeting DBE contract goal, including liquidated 
damages and suspension of prequalification precluding a Contractor from bidding on WSDOT projects, 
increasing in severity for repeated non-compliance. 

• Approval for DBE substitution will be delegated to the Project Engineer as opposed to processing through 
HQ OEO focused on streamlining the process within WSDOT.  

• DBE force account work continues to be an issue on many projects as the work may or may not occur and 
often results in the project and WSDOT’s DBE program not meeting the DBE goal. Proposed revisions will 
only allow 50% of a FA item value to be proposed towards the DBE goal.  

• Sanctions will be defined for not meeting the DBE commitments, including LD’s, suspending pre-quals for 
90, 6mo or indefinitely for non-compliance.  This is currently being used in other states and WSDOT is 
coordinating with other states through DBE Peer reviews.  

The overall goal of proposed revisions is focused on meeting WSDOT’s DBE program annual goals and setting 
annual goal; 
Members of the Team cautioned WSDOT if DBE requirements become more restrictive, WSDOT will need to be
aware of and monitor for unanticipated consequences. An example of this would be that if penalties and sanctions
are established, Contractor’s may be pursing more GFE’s which could actually lower DBE participation.
Scotty noted that concepts being evaluated regarding DB DBE.  This includes the DB’s DBE Performance Plan.
Successful Proposers would be required to provide and maintain a DBE Procurement Schedule.  Requirements for 
the schedule would need to be defined (similar to 1-08.3 CONTRACT SCHEDULE), including requirements for 
monitoring and triggers that require revisions to the DBE Procurement Schedule that demonstrate procurement 
recovery resulting in the DB meeting the DBE commitment at completion of the Work.
NOTE – It was noted in later discussions by Bob Adams and Frank Young that Contractors sometimes have to work 
with Project Labor Agreements (PLA’s), which generally work against meeting DBE goals because the majority of 
DBE’s are not signatory to PLA’s.  WSDOT needs to be aware that this adds challenges to Contractor’s abilities to 
meet DBE goals.
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ACTION ITEMS –  
1. DB DBE revisions will be forthcoming after WSDOT has completed the approval process for DBB DBE 

specification revisions.  

B. Template Update Scotty
A brief status will be provided with follow up actions to be associated with agenda item 3F.
Scotty acknowledged past efforts by the team to establish the template documents to be incorporated into future DB 
projects.  Unfortunately, this effort has been idled with recent emergency projects and reductions in workforce at the 
State Construction Office.  New DB projects have moved forward in development based on some of this work, but 
will need to be reevaluated again incorporating the efforts of the team.  WSDOT has acknowledged that there is a 
significant effort required to develop and maintain these documents (similar to WSDOT Standard Specifications, 
GSP’s and Region Special Provisions).  That said, to ensure consistency WSDOT will be establishing a State 
Design-Build Engineer position that will be responsible for development and maintenance of DB template 
documents, in addition to developing a WSDOT DB Manual, focused on providing guidance for WSDOT staff to 
administer DB projects.  This will include DB philosophy training, CATS and other DB applications.  Scotty noted 
that template development will be pursued on a project by project basis until WSDOT is able to fill the State Design-
Build Engineer position.
ACTION ITEMS –  
No further actions required at this time.  

3. New Business
A. WSDOT & WSF GCCM Status Update Mark Gaines

A status update will be provided on the joint development of GC/CM policy by WSDOT and WSF for the upcoming
Coleman Ferry Dock replacement.
Mark Gaines (HQ Construction) reported that Washington State Ferries (WSF) intends to go to Capital Projects 
Advisory Review Board (CPARB) in September to obtain approval to administer the Coleman Ferry Dock 
Replacement Project as a GCCM project in mid-2015. Parametrix is the consultant supporting WSF (Howard 
Hillinger is the PMX contact).  WSDOT is shadowing WSF in their development of GCCM policy.  GCCM delivery is 
being driven from a recent mega project assessment, as well as being identified as a focus area in WSDOT 
Performance and Accountability through Reforms (Reform VII). Mark reported that WSDOT will need to further 
develop its policy and guidance for staff in determining the best delivery method for projects including DBB, DB, and 
GCCM. Legislation has recently helped develop GCCM for heavy civil projects, but still needs CPARB approval.  
WSDOT has submitted proposed GCCM legislation to develop a WSDOT GCCM program.  To help facilitate this 
effort, WSDOT will be discussing a possible GCCM task force with the WSDOT/AGC Lead Team.  
Bob Adams noted that organized labor is generally against the use of GCCM, because of issues associated with
specialty trade organizations.  This may also affect the GCCM’s ability to meet DBE goals on GCCM projects.  
ACTION ITEMS –  
1. Scotty noted that he will report back to the Team on additional GCCM discussions from the upcoming 

WSDOT/AGC Lead Team meeting.  

B. Small Design-Build Pilot Project Evaluation Scotty
A draft report has been prepared and a briefing will be provided by WSDOT on initial lessons learned from using DB 
delivery methods for smaller projects. 
Scotty reported that WSDOT has delivered, or is in the process of delivering over 20 projects using DB as the 
delivery method.  According to current state law (RCW 47.20.785), WSDOT may use DB project delivery for 
projects greater than $10 million that possess one of the following attributes:

• Requires highly specialized construction activities requiring significant input into the design.
• Provides opportunity for greater innovation and efficiencies between the designer and the builder.
• Offers opportunity for significant savings in project delivery time over design-bid-build (DBB).

Over the past several years, WSDOT delivered several Small DB projects ($10-20M) and Small Pilot projects (<$10 
M) to help WSDOT further evaluate DB delivery as a project delivery option outside of the current legislative 
constraints.  The current SR 9 DB project is the last of the 5 Small Pilot Projects to be delivered. A draft report has 
been developed prepared evaluating these recent projects.  These projects were located in and administered 
through WSDOT’s NW Region.  It was acknowledged that some of the projects may not have fit the typical DB 
model, or the decision to use DB delivery was made further along in the design phase than it should have been, but 
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regardless, lessons learned have been captured.  In summary, WSDOT’s general conclusions are that DB can be 
an effective method for delivering small projects.   Focus areas evaluated in the report included:

1. Innovation
2. Quality
3. Project Bundling
4. Early Price Certainty
5. Procurement (PE) Costs
6. Project Costs
7. Staffing

This report is still under review.  Upon its completion, this report will be published and be used to help further 
develop legislation to remove the $10M restriction for DB projects and provide WSDOT greater flexibility in project 
delivery.
ACTION ITEMS –  
1. Scotty noted that WSDOT intendeds to publish a final report within a month.  Upon completion, it will be 

distributed to the Team.  

C. Emergency Response Contracting Using DB Delivery Scotty
The recent SR 530 Project is the second emergency contract where WSDOT has used Design-Build as a delivery
method (Skagit River being the first).  WSDOT will continue to evaluate the applicability of DB delivery methods for 
these types of situations and would like to solicit feedback from the group on how we can improve the expedited 
procurement process in the future.
Scotty reported that WSDOT has now used DB delivery for two emergency response projects (I-5 Skagit River and 
SR 530 Skaglund Hill).  There were two very different approaches to how these contracts were developed.  The 
ABV for Skagit River was based on a lump sum contract price and technical credits associated with time only.  For 
the SR 530 Project, WSDOT used and expedited procurement process that included the typical two-step process 
including SOQ and RFP evaluations.  Scotty noted that unsuccessful Proposer debriefings were recently held for 
the SR 530 project where he solicited feedback from the Proposers on WSDOT’s decision to use DB for the 
emergency project.  All Proposers supported WSDOT’s decision to use DB as a delivery method for emergency 
projects and said they would pursue future DB emergency projects when the opportunities are presented.  Scotty 
solicited feedback from the Team on the same subject.  Comments included:  

• When considering future DB projects, use the two step process if you can, even if you have to cram 
through it. 

• Stop the changes at some point. With the expedited effort, it’s understood that changes under contract will 
be necessary, that’s part of emergency contracting.  When late addendums are published, these can be 
counterproductive to the proposal effort.  At some point, WSDOT needs to allow the Proposer’s to finish 
their proposal and trust that both parties will be able to work though the issues.

• Use electronic proposals – Proposers need 2-3 days to provide hard copy documents.  Electronic 
proposals would provide Proposer’s another 1-2 days to refine the proposal ultimately providing benefit to 
WSDOT.  

Based on industry feedback and results to date, Scotty noted that WSDOT will continue to consider DB delivery for 
emergency contracting opportunities and look at developing policy guidance for future applications.  
ACTION ITEMS –  
No further action required at this time.

D. Geotechnical Special Inspection Requirements Jim Cuthbertson
WSDOT has made recent revisions to Chapter 2 sections 2.6 and 2.28 associated with Geotechnical Special 
Inspection which will be included in the upcoming SR 167 RFP.  WSDOT will brief the team on the purpose and 
intent of the revisions and solicit feedback from the Team. 
Scotty noted that WSDOT is in the process of revising sub-sections 2.6 (Geotechnical Design and Construction 
Requirements) and 2.28 (Design-Build Quality Management Plan Requirements) with additional requirements for a 
Geotechnical Special Inspector and applicable to geotechnical features that require additional inspection and 
documentation.  Jim Cuthbertson (WSDOT Geotechnical Office) discussed some of the reasons for the changes 
and how these are being incorporated into section 2.28 (Design-Build Quality Management Plan Requirements).
General discussions ensued.  Some of the comments and concerns included: 

• Are we duplicating the information?  No.  Inspection/Inspector requirements in 2.28, geotechnical elements 
are defined in section 2.6.  
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• Does the GSI have to be and employee of the designer?  No.  
• Concerns that the revisions require the DB’s to hire a geotechnical inspection firm.  This will increase 

project costs and coordination challenges.
• Some of the revisions duplicate QC efforts and don’t add value.  
• There will be unintended consequence as a result of these revisions that takes away professional 

discretion, potentially driving up costs and increasing contract time. 
• Concerns about how the revisions affect who directs the work.  EOR, GSI and QA staff should authorizing, 

reviewing and approving work, but not be directing the work.  Leave this up to the DBr.
• What drives the qualifications for the position?  This needs evaluated.    
• Be careful about having references in different chapters (2.6 and 2.28).  Suggest compiling all of the GSI 

requirements into one section.  
• Updates to the WSDOT Geotechnical Design Manual may be more appropriate 

ACTION ITEMS –  
1. Team members were asked to review the electronic documents and provide comments back to Scotty within 

two weeks (by 7/3/14).  These will be compiled for further consideration and discussed at the next meeting. 

E. WSDOT Trends from the DB’s Perspective Paul Mayo
Recent DB projects have included requirements for WSDOT to be included in the review and comment on post 
design (after RFC distribution) on RFI/NDC/FDC documents.  Paul will discuss some challenges from the DB 
perspectives on WSDOT’s role in these processes.  
Due to time constraints, this topic was deferred to the next scheduled meeting.
ACTION ITEMS –  
No further actions at this time.

F. Results Washington Reforms Scotty
Results Washington has identified 10 reforms being pursued by the Department.  In addition to investigating 
GC/CM, Reform VII includes formalizing processes and contractual templates for use on DB projects throughout the 
agency.  WSDOT will provide a briefing on actions WSDOT is taking in alignment with this reform.  
Scotty noted that WSDOT has recently published WSDOT Performance and Accountability through Reforms as part 
of Results Washington.  Reform VII specifically addresses how WSDOT intends to expand and strengthen 
construction contracting methods.  This includes further developing WSDOT’s DB project delivery processes and 
contractual templates for use on DB projects for statewide use.  To facilitate this, the WSDOT HQ Construction 
Office will be creating a State Design-Build Engineer position that will lead this effort.  The position will be 
advertised within the next month with the intentions of having it filled within a month and a half.  
ACTION ITEMS –  
No further actions at this time.

G. Team Representation Scotty / Max
With recent changes to WSDOT and AGC personnel, there will be a brief discussion evaluating 
WSDOT/AGC/ACEC representation on the Team.
In Max’s absence, Bob Adams reported that Max will be stepping down as the AGC Co-chair for the DB 
subcommittee.  It was acknowledged that Max has served on the Team since it was initiated and has a significant 
influence on why WSDOT’s DB program has been successful.  Bob reported that the AGC will be appointing current
AGC DB Team member Paul Mayo (Flatiron Construction) as the new AGC Co-chair.  Kuney Construction will 
continue to be represented on the team by Greg Pindras.  Scotty noted that there have been other transitions within 
the industry and WSDOT staff.  He also noted that there has been recent ACEC solicitation to serve on the Team 
by DEA, along with requested substitutions by PCL, and Parsons.  The WSDOT/ AGC Leadership Team (Co-
chairs) will be scheduling a meeting in the near future where membership/representation on the sub-committees will 
be discussed further. Before making any WSDOT, AGC or ACEC changes, the Co-chairs will need to confirm 
current members and which specific technical disciplines; knowledge and experience are represented.  
ACTION ITEM –  
1. Scotty, Paul Mayo and Richard Patterson will coordinate to evaluate current representation before the next 

WSDOT/AGC Lead Team meeting. 
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4. Other Items/Future Agendas All 

An opportunity for the Team to identify future topics to be discussed or reviewed.

Bob Adams and Jeff Carpenter are in the process of scheduling a WSDOT/AGC Leadership Team meeting to discuss a 
number of topics, including the annual meeting. 

5. Next Meeting:  July17, 2014

NOTE – On 7/9/14, it was decided that the July and August meetings will be cancelled.  The Team will reconvene in 
September. 

 

6. Action Items:

Open
Disadvantaged Business Enterprise Revisions - 
DB DBE revisions will be forthcoming after WSDOT has completed the approval process for DBB DBE specification 
revisions.  

WSDOT & WSF GCCM Status Update - 
Scotty noted that he will report back to the Team on additional GCCM discussions from the upcoming WSDOT/AGC 
Lead Team meeting.  

Small Design-Build Pilot Project Evaluation - 
Scotty noted that WSDOT intendeds to publish a final report within a month.  Upon completion, it will be distributed 
to the Team.  

Geotechnical Special Inspection Requirements -   
Team members were asked to review the electronic documents and provide comments back to Scotty within two 
weeks (by 7/3/14).  These will be compiled for further consideration and discussed at the next meeting.

Team Representation - 
Scotty, Paul Mayo and Richard Patterson will coordinate to evaluate current representation before the next 
WSDOT/AGC Lead Team meeting. 
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